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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR:  M94 AND M93 MUZZLE VELOCITY SYSTEMS (MVS), MUZZLE COMMUNICATION ADAPTER (MCA), AND UPGRADE/RETROFIT OF THE M93 MVS.

MODIFICATION FOR:  EXERCISE THE OPTION FOR THE M94 MVS AND THE MCA, AND PROVIDE ADDITIONAL FUNDS FOR THE UPGRADE/RETROFIT OF THE M93

MVS.

AMOUNT OF MODIFICATION:  $1,131,290.00.

1.  As a result of exercising the first year M94 Option Quantity, 30 each M94 MVS's are awarded at a unit price of $21,316.00, for a

total of $639,480.00; leaving an available M94 MVS first year option balance of 30 each that will expire 24 Feb 05.  This newly awarded

quantity will be identified on the contract as new CLIN:  0001AB.

2.  As a result of exercising the first year MCA Option Quantity, 70 each MCA's are awarded at a unit price of $3,283.00, for a total of

$229,810.00; leaving an available MCA first year option balance of 60 each that will expire 24 Feb 05.  This newly awarded quantity will

be identified on the contract as new CLIN:  0003AB.

3.  In addition, funds in the amount of $262,000.00 are awarded on the contract as new CLIN:  0004AC.  CLIN 0004AC is for services for

the upgrade and retrofit of the M93 Paladin MVS from P/N 12979002 to P/N 13002074 (Contractor P/N AY6707292-5).  There are three

different configurations of P/N 12979002 for upgrade, each with a firm fixed price:

    Contractor P/N AY6707292-0:  Unit Price $1,021.00

    Contractor P/N AY6707292-1:  Unit Price $856.00

    Contractor P/N AY6707292-2:  Unit Price $825.00

    The exact number of upgrade/retrofits that will be acomplished depends on the quantities of the three different configurations that

will be provided to the contractor.  The exact quantities are not known because the upgrade/retrofit schedule is an on-going effort that

is being coordinated between the contractor and the government.  The contractor is authorized to perform the upgrade/retrofit (all three

configurations) only up to the amount of $262,000.00 on CLIN 0004AC.  For this reason, when the contractor receives M93 Palading MVSs

for upgrade, they are to notify the contracting office of the quantities of each configuration so that the disbursement of funds on CLIN

0004 can be tracked.  If there are additional retrofit/upgrades to be performed after these funds have been disbursed, additional funds

will need to be provided on the contract.

    The contractor's estimated upgrade/retrofit capacity is 60 each month.

    DD250's will be used for acceptance of the upgraded/retrofitted items, identifying the applicable configuration(s) and unit

price(s).

4.  As a result of the above actions, the total contract price is increased by $1,131,290.00, from $2,683,859.30 to $3,815,149.30.

                                               *** END OF NARRATIVE A 008 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AB        1290-01-412-5760                                           30          EA   $  21,316.00000  $        639,480.00              ________________                                                             ______________   __________________

              NOUN: M94 MVS

              PRON: 7246K00572    PRON AMD: 01    ACRN: AC

              AMS CD: 52860178082

                SHIP TO:  FREIGHT ADDRESS                          _______________

                (W31G1Z)    XR WOL7 ANNISTON MUNITIONS CENTER

                            TRANS OFFICER 256 235 6837 CL V

                            7 FRANDFORD AVE BLDG 380

                            ANNISTON             AL 36201-4199

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80KTY4055D001  Y00000    M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               15           31-AUG-2004

                 002               15           30-SEP-2004

              FOB POINT: Destination

              SHIP TO: FREIGHT ADDRESS                       _______________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP TO) WILL BE FURNISHED PRIOR

                         TO SCHEDULED DELIVERY DATE FOR ITEM

                         PRODUCTION DELIVERY SCHEDULE,

                         REQUIRED UNDER THIS REQUISITION.

0003AB        1290-01-468-6533                                           70          EA   $   3,283.00000  $        229,810.00              ________________                                                             ______________   __________________

              NOUN: MCAS

              PRON: 7246K00672    PRON AMD: 01    ACRN: AC

              AMS CD: 52860178082

                SHIP TO:  FREIGHT ADDRESS                          _______________

                (W31G1Z)    XR WOL7 ANNISTON MUNITIONS CENTER

                            TRANS OFFICER 256 235 6837 CL V

                            FRANDFORD AVE BLDG 380

                            ANNISTON            AL 36201-4199
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80KTY4055D002  Y00000    M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               25           31-AUG-2004

                 002               25           30-SEP-2004

                 003               20           31-OCT-2004

              FOB POINT: Destination

              SHIP TO: FREIGHT ADDRESS                       _______________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP TO) WILL BE FURNISHED PRIOR

                         TO SCHEDULED DELIVERY DATE FOR ITEM

                         PRODUCTION DELIVERY SCHEDULE,

                         REQUIRED UNDER THIS REQUISITION.

0004AC        SERVICES LINE ITEM                                                                           $        262,000.00              __________________                                                                            __________________

              NOUN: M93 UPGRADE EFFORT (PARTIAL)

              PRON: 7246K00872    PRON AMD: 01    ACRN: AC

              AMS CD: 52860181084

               NOUN:  Retrofit/Upgrade of M93 MVS, from P/N 12979002

                      to P/N 13002074, for the following

                      configurations:

                      Contractor P/N      To         Unit Price                      ______________      __         __________

                      AY6707292-0     AY6707292-5     $1,021.00

                      AY6707292-1     AY6707292-5     $  856.00

                      AY6707292-2     AY6707292-5     $  825.00

                      Exact quantities of each configuration to be

                      upgraded are not known.  The contractor is

                      authorized to perform upgrade/retrofits only

                      up to the total dollar amount on CLIN 0004AC.

                      DD250's will be used for acceptance of the

                      upgraded/retrofitted items, identifying the

                      applicable configuration and unit price.

                              (End of narrative B001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $       262,000.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AB  7246K00572             AC       2        $               0.00  $         639,480.00            $         639,480.00

        52860178082                   4ZGB82

        A14P50822R72

0003AB  7246K00672             AC       2        $               0.00  $         229,810.00            $         229,810.00

        52860178082                   4ZGB82

        A14P50822R72

0004AC  7246K00872             AC       2        $               0.00  $         262,000.00            $         262,000.00

        52860181084                   4ZGB84

        A14P50842R72

                                                                           _________________

                                                         NET CHANGE    $       1,131,290.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AC        21   42035000045R5R03P52860131E9  S20113                W56HZV           $       1,131,290.00                                                                                                          __________________

                                                                                          NET CHANGE    $       1,131,290.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       2,683,859.30              $       1,131,290.00              $       3,815,149.30
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